

SECRET

10. REPORTING PERIOD

1 August - 31 August 1957

PROJECT STATUS REPORT

NOTE: See instructions on reverse side.

2. CRYPTONYM		3. DIVISION OR BRANCH		4. COUNTRY		5. APPROVAL	BY	DATE
A. PROJECT	B. SUB-PROJECT	M/B/PP		TARGET	BASE	ORIGINAL	REF	
				URSS	GERMANY	LAST RENEWAL	200	
6. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER				
C		7	3-1500	1500				
7. TYPE OF PROJECT		PP	PM	FI				
8. PERSONNEL		AUTHORIZED	ASSIGNED	9. FUNDS FOR CURRENT FISCAL YEAR				
STAFF AGENT	T/O	22	22	A. CURRENT PROJ. CECIL	B. CUM. ALLOTMENT	C. EST. CUM. OBLIGATIONS		
CONTRACT	AGENTS			S	22	22		

10.

A. By Headquarters:

1. The tapes for PUNK and Radio National were prepared as usual and sent out.
2. The Information Bulletin #7 was not sent out this month but will be combined with #6 and distributed as a joint issue in September 1957.
3. Pravda Magazine, Vol. 1, No. II, has been completed and is now being distributed.
4. Copies of the Dedintsov book have been ordered and will be distributed when they are received.

B. By the Field:

1. A dispatch was received from the field stating that reorganization of the two ministries in Germany was progressing satisfactorily and that AGADSHANE-3 would no longer be required in this regard. The dispatch also stated that few changes come are expected.

DECLASSIFIED AND RELEASED BY
 CENTRAL INTELLIGENCE AGENCY
 SOURCES/METHOD/EXEMPTION 3820
 YAZI/HAR CRIMES/DISCLOSURE ACT
 DATE 2007

EMARKS (Any important detail not listed in the instructions)